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de maximis, inc.

P O. Box 90348
Knoxuville, TN 37990

615-691-5052

August 8, 1990

Michelle M. Glenn

USEPA Region IV

345 Courtland Street, N.E.
Atlanta, Georgia 30365

SUBJECT: BLUFF ROAD JULY 1990 MONTHLY PROGRESS REPORT

Dear Ms. Glenn:

Pursuant to the Administrative Order By Consent enclosed is
the July 1990 monthly progress report for Bluff Road.

If you or your staff have further questions concerning this

report, please contact me at (615) 691-5052. Thank you for
your assistance.

Best regards,

e £ sl

, Michael A. Miller, P.E.
Senior Project Manager

cc: Lynn Wright

Enclosure
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MONTHLY PROGRESS REPORT
de maximis, inc.

PROJECT NAME: Bluff Road

TIME PERIOD COVERED: 1 July through 31 July 1990

ACTIONS TAKEN TOWARD COMPLIANCE WITH ACO:
*Implemented a pilot test of soil vacuum extraction
technology at the Site.

PLANS AND PROCEDURES COMPLETED:
*Based on a July 3, 1990 meeting with USEPA and SCDHEC,
a revised vacuum extraction pilot test work plan was
submitted July 12, 1990. EPA provided work plan
approval July 16, 1990. Mobilization to the site was

initiated July 22 and the pilot vacuum system was
started up July 26, 1990.

ACTION ITEMS FOR FOLLOWING MONTH:
*Complete the vacuum extraction pilot test field
activities and complete the pilot test report by August
22, 1990 contingent upon the seven day sample analysis
turnaround time provided by the USEPA-ESD Laboratory.

*Provide post RI/FS support as requested by USEPA.

ANTTICTPATED DELAYS/PROBLEMS:

*No delays/problems are anticipated.

RESULTS OF SAMPLING/TESTING:

*To be provided in the Vacuum Extraction Pilot Test
Report.




